Summary Plan of Programme Activities

No	MAIN ACTIVITIES	2013												2014						PARTICIPANTS	COUNTRY	WHEN
		Jan	Feb	Mar	Apr	May	Jun	Jul	Avg	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun			
	Activity Area A: Development of the Electronic Regional Risk Atlas																					
A1.1	Formation of Working Groups (National Advisory Groups)																					
A2.4	Stakeholder Consultation																					
A2.5	Detailed Design and Developmnet of the ERRA																					
A2.6	Database Creation for ERRA																					
A2.6.1	Hazard mapping																					
A2.6.2	Asset mapping																					
A2.6.3	Vulnerability mapping																					
A2.6.4	Risk mapping																					
A2.7	Vulnerability and Risk Analyses Map Production																					
A3.1	Development of Draft CPOM																					
A3.2	Stakeholder Consultation and Finalisation of Civil Protection Operational Manual, + regional workshop																			2 participants from each PC (12)	Georgia	April 2014
A4	**Capacity Building Programme related to the Development of ERRA**																					
A4.1	GIS/RA training																			2 participants from each PC (12)	Enschede, Netherlands	August 26 - September 6, 2013
A4.2	Dam Break Modelling																			2 participants from each PC (12)	Slovakia	July 7-20, 2013
A4.3	On-job Trainings																			3 participants per trainning (36)	Partner Countries	TBD
A4.4	Sub-regional workshops on Natural risk modelling																			4 participants from each PC (24)	1st in Armenia (with Georgia and Moldova), 2nd in Azerbaijan (with Belarus and Ukraine)	October 2013, February 2014
A4.5	Study Tour – Computer Based Systems used for Disaster Prevention Preparedness and Response																			2 participants from each PC (12)	Italy	April 15-24, 2013
A4.6	Regional workshops ERRA																			2 participants from each PC (24)	1st Moldova, 2nd Belarus	May 22-23, 2013, March 2014
2	**Activity Area B: Civil Protection/Disaster Management Capacity Building Programme**																					
B2.1	Implementation of the Training Programme																					
B2.1.1	Basic Trainings																			9 participants from each PC (54)	Member States training centre	June 1-8, June 22-29, September 2013
B2.1.2	Operational Management Trainings																			6 participants from each PC (36)	Member States training centre	October, November 2013
B.2.1.3	Host Nations Support																					
B2.1.3.	A Study on the regional provision of assistance during disasters and host-nation support (HNS) + Disseminasion Day																			2 participants from each PC (12)	Partner Country	June, 2013
B2.1.3.	Development of regional guidelines on cross-border movement of assistance (experts, equipment, in kind assistance)																			2 participants from each PC (24)	TBD	December 2013, March 2014
B2.1.4	Sub-regional Workshops on Disaster Risk Reduction																			4 participants from each PC (24)	1st in Armenia (with Belarus and Moldova), 2nd in Georgia (with Azerbaijan and Ukraine)	November 2013, February 2014
B2.1.5	SEVESO II Directive Capacity Building and Introduction to SEVESO III Directive																					

B2.1.5.	SEVESO II/III Regional Workshop																			2 participants from each PC (12)	Moldova	April 22-24, 2013
B2.1.5.	SEVESO II/III Sub-regional Workshops																			8 participants from each PC (48)	1st Ukraine (with Armenia and Georgia), 2nd Belarus (with Azerbaijan and Moldova)	September 2013, November 2013
B2.1.5.3	SEVESO II/III Exchange of Experts																			3 participants from each PC (18)	TBD	January-March 2014
B2.3	Planning & Implementation of "Table Top" Exercises																					
B2.3.1	Sub-regional Main Planning Conference and TTX																			6 participants from each PC (36)	1st Belarus (with Ukraine), 2nd Georgia (with Azerbaijan), 3rd Moldova (with Armenia)	May, October 2013, January 2014
B2.3.2	Regional Main Planning Conference																			6 participants from each PC (36)	Moldova	March 2014
B2.3.3	Regional TTX																			6 participants from each PC (36)	Ukraine	April 2014
B2.3.4	Study Tour – EU Monitoring and Information Centre/ European Emergency Response Centre																			2 participants from each PC (12)	Brussels, Belgium	November 2013
B2.3.5	Participation at the 4th Civil Protection Forum																			2 participants from each PC (12)	Brussels, Belgium	May 15-16, 2013
B3.1	Survey of Impact on National Legislations																					
3	**Activity Area C: Institutional and Regulatory Strengthening**																					
C1.2	Detailed Analysis of Existing Regulatory Framework																					
C1.3	Recommendations for Strengthening Regulatory Framework																			2 participants from each PC (12)	Georgia	July 24, 2013
C2.1	Detailed Analysis of Existing Institutional Framework																					
C2.2	Recommendations for Strengthening the Institutional Framework																			2 participants from each PC (12)	Georgia	July 25, 2013
C2.3	Assistance to Government Environmental Emergency Projects																					
C2.3.1	Project Preparation Assistance (PPA)																					
C2.3.2	Co-participating in the Training Tailing Management Facility																			2 participants from 5 PC (10)	Ukraine	December 2013/January 2014
4	**Activity Area D: Raising Awareness on Civil Protection, Disaster Management, and Disaster Risk Reduction Issues**																					
D2.2	Develop Communication/Awareness Raising Strategy																					
D2.3	Implementation of Awareness Raising Activities																					
	Key Area A - Developing cooperation at the regional and national level through the exchange of information																					
D2.3.1	Establishing the PPRD East Journalist Network																					
D2.3.2	Utilization of the PPRD East Journalist Network																					
D2.3.3	Share experience on engaging non-governmental organizations in providing information to various vulnerable groups pre, during and after disasters																			20 participants from Azerbaijan	Azerbaijan	November 2013
D2.3.4	Developing the PPRD East guide for journalists covering emergency situations																					
D2.3.5	Finalization and endorsement of the PPRD East guide for journalists																			3 participants from each PC (18)	Moldova	October 2013

D2.3.6	Developing PPRD East Video Fund																					
	Key Area B - Implementation of information campaigns to increase the awareness of wide public on CP, DM and DRR issues and enhance their capacity for preventing and responding to emergency situations																					
D2.3.7	Realization of information campaigns on public awareness raising																					
D2.3.8	Production and broadcasting of video/audio information messages																					
D2.3.9	Production and dissemination of information and communication products (brochures, leaflets, posters)																					
D2.3.10	Developing an interactive quiz game																					
	Key Area C - Keeping all stakeholder parties informed about the progress of the PPRD East Programme and achieved results																					
D2.3.11	Improving the PPRD East web portal www.euroeastcp.eu																					
D2.3.12	Announcing PPRD East related news, information and press releases																					
D2.3.13	Development and information support of the PPRD East Programme page in the social media																					
D2.3.14	PPRD East Newsletter development, publishing and dissemination																					
D2.3.15	Holding a final press conference to present the results of the PPRD East Programme																					
5	**Project Management**																					
	National Advisory Group meetings																			22 NAGs with approx. 15 participants each	Partner Countries	
E1.3	National Coordinators' meeting and Steering Committee meeting																			2nd NC meeting 25 participants, 2nd SC meeting 50 participants, 3rd NC meeting 25 participants, 3rd SC meeting 50 participants	2nd NC & SC meeting Brussels, 3rd NC & 3rd SC TBD	2nd NC & SC February 20-21, 2013, 3rd NC tentativly November 2013, 3rd SC May 2014
E2.2	Progress report																					
E2.3	Final Report																					
		Jan	Feb	Mar	Apr	May	Jun	Jul	Avg	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun			
		2013												2014								

LIST OF EU AND INTERNATIONAL EVENTS (NOT EXHAUSTIVE)

Global Platform for DRR Meeting, May 19-23, 2013

EU TARANIS 2013, June 27-29, 2013, Austria

TWIST, October 2013, Italy

EU PROMETHEUS 2014, December 2013 – May 2014, Greece

EU CoordEX 2014, April 2014, Finland